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April 12, 2016 

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-35(j7 

Re: Monthly Progress Report for March 2016 
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois 

Dear Ms. Kolak: 

The Respondents respectfully submit this monthly progress report to the U.S. Environmental 
Protection Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative 
Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 (OU2) Remedial 
Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago, 
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the 
requirements of the AOC during the March 2016 reporting period. 

1. Activities Completed During This Reporting Period 

A. Between March 7 and March 11, 2016, Arcadis U.S., Inc. (Arcadis) installed 
the Phase 3 groundwater monitoring wells in accordance with the Phase 3 
monitoring well installation plan approved by USEPA on February 22, 2016. 

B. On March 10, 2016, the Respondents submitted the February 2016 monthly 
progressfeport to USEPA with copies to the Illinois Environmental Protection 
Agency (lEPA). 

C. On March 29, 2016, the Project Coordinator provided notice to USEPA and 
lEPA of the upcoming field: work schedule for sampling the newly installed 
groundwater monitoring wells. 

LCCS MPR201603.docx 



i Ms. Shari Lynn Kolak 
April 12, 2016 
Page 2 

2. Results of Sampling and Tests and Other Data 

A. The Respondents developed no sampling or other test data during the March 
2016 reporting period. 

3. Work Plans, Procedures, and Deliverables 

A. The Group did not Submit any work plans, procedures, or other deliverables 
during the March 2016 reporting period. 

4. Actions Projected for the Next Reporting Period 

A. Arcadis will sample the Phase 3 groundwater monitoring wells.' Samples will 
be analyzed, and the collected data will be compiled and validated. 

5. Progress and Schedule Report 

A. Arcadis has completed the Phase 1 piezometer investigation and Phase 2 
hydraulic profiling tool and vertical aquifer profiling investigations. 

B. Arcadis completed installation of the Phase 3 groundwater monitoring wells 
during the week of March 7, 2016. 

C. Arcadis is planning the sampling of the Phase 3 groundwater monitoring wells. 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully subnptted. 

Leo Mf Brausch 
Project Coordinator 

LMB: 

' This sampling was scheduled for April 7, 2016, but inclement weather prevented Arcadis from being able to 
complete the sampling. This sampling event is being rescheduled. 
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cc: P. Lake, IEPA (2 copies) 

cc (via emml): 
S. M. Franzetti, Esq. 
J. Kratzmeyer, Arcadis 
P. Lake, IEPA 
LCCS Technical Committee 
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